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DOCKETED 
Mr. Ernest Johnson, Director 
Arizona Corporation Commission 
Utilities Division 
1200 West Washington Street 
Phoenix, Arizona 85007 

OCT -42006 

Re: Sunrise Utilities, LLC; Docket No. WS-04247A-04-0604, Decision No. 68247, 
dated October 25,2006; consolidated with Beaver Dam Water Docket No. W-03067-04- 
02 16; Compliance Filings 

Dear Mr. Johnson: 

The subject Decision requires several matters be completed by Sunrise Utilities, 
LLC (the “Company”) within 365 days of the Decision date. A number of those items 
have been completed, and others are tied to the first service date, which is not yet 
occurred. However the Mohave County Franchise, the Arizona Department of Water 
Resources (“ADWR”), md the Arizona Department of Environmental Quality (“ADEQ”) 
requirements are to be ccmpleted by October 24,2006. 

The Application for the Franchise will be filed within 10 days with the Mohave 
County Board of Supervisors, and is expected to be issued within 60 days thereafter. The 
ADWR Letter of Adequacy is, by statute, the Developer’s responsibility. The Developers 
advise the Company that they are awaiting Final Plat approvals of their respective 
subdivisions which, of course, determines the total water demand for each subdivision. 
The Company is advised that these requirements for the Letter of Adequacy should be 
available and submitted to ADWR within 90 days, with approval approximately 6 months 
after the application. 

The Company submitted its application for the Aquifer Protection Permit (“APP”) 
to ADEQ on September 13,2006, and is anticipating that approval within 9 months. The 
ADEQ Certificate of Approval to Construct (“CAC”) for the wastewater plant, which 
will be processed concurrently with the APP, is expected within one month thereafter. 
The CAC for the on-site facilities is dependent upon the APP, so that CAC is expected at 
about the same time as the issuance of the APP. Applications for the on-site facilities can 
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not be submitted for approval prior to final platting of the subdivision. Those CAC’s are 
expected within 9- 1 0 months. 

The Company W ~ S  also required to file a CAC for the arsenic treatment facilities, 
which was the subject cf a Procedural Order dated December 14, 2005. The Company 
has received a new water quality report, a copy of which is attached, indicating that the 
water meets the new arsenic standard. Therefore, the Arsenic Treatment Plant previously 
contemplated will not be required, and the requirement of the Decision in that regard is 
not applicable. 

The Company continues to work diligently with the Developers and agencies, but 
does need additional time to comply with the mandates of the Decision. Therefore, 
Company respectfully requests an additional 365 days within which to comply with the 
above cited requirements. 

In the event you have any questions regarding these matters, please do not hesitate 
to contact the undersigned or Steve Timinskas at (702) 346-2280. 

Richard L. Sallquist 

Enclosure 

Cc: Docket Control (15 copies) 
Brian Bozzo 
Hearing Division 
George Timinskas 
Steve Timinskas 
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